



EDI and Global Transport Label (GTL) onboarding to SAP

Urgent Actions Required

9th of May 2025

SCANIA

Agenda



Agenda

1. Background and introducing your final deadline
2. Support and contact details
3. Next steps and immediate actions required by you



EDI and Global Transport Label (GTL) onboarding to SAP

Purpose of this webinar and introducing your final deadline: Friday 30th of May



You are here today because:

- You have been part of our onboarding journey towards implementing new EDI and Global Transport Labels for a **considerable time**.
- Despite clear communications regarding deadlines, **milestones have not been met**.
- The formal go-live date was January 13th, 2025. **As of today, you are officially four months behind schedule.**

! The delay of your EDI and GTL implementation is affecting Scania's operations, resulting in call-offs and goods receiving currently being handled manually by our team


Your final deadline for completing onboarding is Friday 30th of May, in week 22. Please contact your EDI & Label technical team after this meeting to complete technical onboarding as soon as possible and ensure to implement changes within given deadlines

Support and contact details to guide you throughout your onboarding



Material and Support provided to suppliers

Supplier Portal



Visit the **Scania supplier portal** and the dedicated **Industry Standards Transformation page** for background information and to find technical documentations and guidelines.

EDITH



*Hi!
I'm EDITH and I'm here to
support you with your
questions at any time!*

Log in to the supplier portal to access **EDITH**, our integrated **AI EDI assistant** who can assist you with questions related to EDI and the transformation.



Guidelines & contact details

All information regarding Industry Standards can be found at **Scania Supplier Portal** [assessable here](#)

If you have any **questions or concerns**, please contact supplier.readiness@scania.com

For inquiries regarding the **technical process**, please contact edi@scania.com

For inquiries regarding the **functionality of the CMA- tool**, please contact tps_scania@seeburger.de

Urgent Actions Required: Onboarding Completion



Next steps and urgent actions needed



Attend escalation webinar **today**



Submit commitment to the week 22 deadline

Confirm your commitment to our supplier readiness team via the email: supplier.readiness@scania.com with your supplier name and supplier ID in the email subject. **Latest Monday 12th of May**



Complete EDI and GTL onboarding activities

Ensure you have performed all the required steps of the onboarding process, EDI and label development and are ready for transition to production. **Latest, Friday 30th of May, in week 22.**

Please note that:

- Prompt action is crucial to **avoid operational disruptions.**
- **Contact us** for any assistance in the onboarding process.
- **Your commitment** impacts the overall supply chain efficiency



SCANIA